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SUMMARY

Cingular Wireless LLC ("Cingular") is a telecommunications provider, not a
manufacturer. It has worked extensively with equipment vendors and PSAPs to develop and
deploy a technology capable of supplying Phase II E911 information. Yet, Cingular was the
only GSM carrier referred to the Enforcement Bureau for failing to meet the October I, 2001
deployment deadline that was waived for every other requesting carrier.

Cingular seeks reconsideration of the Commission's Order (i) requiring Cingular to begin
selling E-OTD capable handsets on October 1, 2001, despite the Order's acknowledgment of
evidence that the handsets would not be commercially available from manufacturers (and to
satisfy other deployment benchmarks); (ii) referring to the Enforcement Bureau the issue of
whether Cingular violated the October 1, 2001 deadline, even though the FCC knowingly
granted Cingular's waiver on the basis of obsolete information; (iii) ignoring voluminous
evidence that the Phase II accuracy and deployment requirements were "technologically
infeasible;" (iv) establishing a strict liability standard where benchmarks are missed and
precluding consideration of information from vendors regarding equipment availability; and (v)
refusing to rule on Cingular's TDMA waiver simply because the agency could not get to it even
though there were no deadlines for waiver filings or FCC action.

For some time, Cingular had been unable to identify a technology capable of satisfying
the Commission's Phase II rules for its GSM and TDMA networks. Thus, on July 6, 2001,
Cingular sought a waiver of the Commission's Phase II E911 rules that would permit it to deploy
E-OTD as a handset-based solution in its GSM markets and a switch-based solution in its TDMA
markets. With respect to its GSM markets, Cingular requested a temporary waiver of the
accuracy requirement for handset-based solutions and "commit[ted] to an aggressive handset
rollout" based on vendor commitments. In late September, however, equipment vendors
informed Cingular that E-OTD handsets would not be available in time to meet its proposed
deployment schedule. Shortly thereafter, and before adoption of the Order, Cingular informed
the Commission that it would be impossible to satisfy the deployment schedule proposed in its
waIver.

On October 5, 2001, the Commission released the Order that acknowledges the
submission of the new vendor information by Cingular. Despite the receipt of this information,
however, the Order refuses to take it into account and instead held Cingular to its original and
obsolete deployment schedule, and made the accuracy waiver contingent thereon. This was clear
error. Cingular urges the Commission to reconsider its decision for the following reasons:

• The Commission unreasonably ignored the fact that the October 1, 2001
deadline cannot be satisfied because E-OTD equipped handsets are not
available from any source;

• The Phase II E911 rules and the Phase II deployment deadlines established
by the Order are unenforceable and lacking in any foundation because
they are impossible to satisfy;
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• By ignoring critical evidence regarding equipment availability, the
Commission failed to give Cingular's waiver the "hard look" required by
WAfT Radio and applied a discriminatory waiver standard because this
evidence was considered in other waiver cases;

• The Order improperly establishes a strict liability standard for failure to
satisfy E911 conditions that deem a carrier in automatic violation with no
opportunity to be heard and refuses to consider evidence of impossibility
based on vendors failing to produce compliant equipment; and

• It was clear error to refuse to rule on Cingular's TDMA waiver given that
the FCC established no deadlines for filing waiver requests and had no
statutory or rule deadline by which to act.

Cingular was recently informed by its handset vendors that E-OTD capable handsets will
be available for sale to consumers as early as late second quarter 2002, after anticipated testing
on networks modified to support E-OTD. There is evidence to support these claims. E-OTD
handsets are now available for lab testing and are awaiting deployment of necessary switch
modifications in a network to complete testing. Thus, assuming the availability of labs and live
networks for testing, Cingular expects handsets to be available from a variety of vendors by third
quarter 2002. Based on these commitments, the Commission should reconsider and revise
Cingular's E-OTD handset deployment schedule as follows:

• One E-OTD handset model must be made available for sale by September
1,2002;

• 50% of all GSM handsets sold III Cingular's markets must be E-OTD
capable by February 28,2003;

• 100% of all GSM handsets sold in Cingular's markets must be E-OTD
capable by June 30, 2003; and

• 95% of Cingular's GSM customers must have location-capable handsets
by December 31, 2005.

Cingular continues to strive to deploy Phase II E911 in an expeditious manner. Given the
importance of these services to consumers, competitive forces will ensure that Cingular makes E
OTD handsets available as soon as they are commercially available. Amending the deployment
schedule as proposed would not alter the ultimate deadline for completing Phase II E911
deployment- December 31, 2005. Cingular seeks an interim deployment schedule that
confonns to the commercial availability ofE911 technologies.
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)
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)
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To: The Commission
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PETITION FOR RECONSIDERATION

Cingu1ar Wireless LLC ("Cingu1ar"), on behalf of its subsidiaries and affiliates, 1 hereby

requests reconsideration of the Commission's Orde/ (i) requiring Cingu1ar to begin selling E-

OTO capable handsets on October 1, 2001 and at a set pace thereafter; (ii) referring to the

Enforcement Bureau the issue of whether Cingular violated the October 1, 2001 deadline; (iii)

ignoring voluminous evidence that the Phase II accuracy and deployment requirements were

"technologically infeasible;" (iv) establishing a strict liability standard for assessing future

compliance with Phase II obligations, which precludes consideration of vendor readiness; and (v)

refusing to consider Cingular's TDMA waiver request and referring the matter to the

Enforcement Bureau, even though there were no deadlines for waiver filings or FCC action.

As discussed below, the Order should be reconsidered because it imposes conditions that

the Commission knows are impossible to satisfy. Cingular urges the Commission to change the

deployment benchmarks contained in the Order to accurately reflect the most recent vendor

I Throughout this filing, the tem1 Cingular is used to refer to Cingular, its predecessors
in-interest, subsidiaries, and affiliates.

o
~ Revision of the Commission's Rules to Ensure Compatibility with Enhanced 9JJ

Emergency Calling Systems, Request for Waiver by Cingular Wireless LLC, CC Docket No. 94
]02, Order, FCC 01-296 (reI. Oct. 12,2001) ("Order").



infom1ation regarding equipment availability. A carrier should only be found in violation of the

E911 requirements if compliant solutions develop in time, and in sufficient quantities, to permit

compliance with the rules, assuming the FCC's reporting requirements are met. At a minimum,

a carrier must be given notice of an apparent violation and a meaningful opportunity to respond

before the Commission makes any determination that E911 requirements have been violated.

BACKGROUND

Adoption o(the E911 Regulations

In 1996, the Commission adopted rules to ensure the availability of 911 services via

wireless handsets. 3 Because of the transient nature of wireless callers, the Commission required

most commercial mobile radio service ("CMRS") licensees ("covered carriers") to provide the

location of 911 callers to public safety answering points ("PSAPs"). The deadlines for supplying

Phase II location information are contained in Sections 20.18(e)-(h) of the Commission's rules

and vary depending upon the technology used to provide the information. 4 For covered carriers

opting to deploy handset-based solutions, the rules require the following:

• At least one entry-level handset model with location capability must be
offered no later than October 1, 2001;

• At least 25 percent of all new handsets activated must be location-capable
no later than December 31, 200 I;

• At least 50 percent of all new handsets activated must be location-capable
no later than June 30, 2002;

• 100 percent of all new digital handsets activated must be location-capable
no later than December 31, 2002; and

------------
-' Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911

EmergenC}' Calling Systems, CC Docket No. 94-102, First Report and Order and Further Notice
o(Proposed Rulemaking, II FCC Red. 18676, 18712 (1996).

4 47 C.F.R. §§ 20.18(e)-(h).
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• 95 percent 0 f all handsets must be location-capable by December 31,
2005. 5

The accuracy requirements also vary depending upon the type of technology deployed:

• Network-based technologies: 100 meters for 67 percent of calls; 300
meters for 95 percent of calls;6

• Handset-based technologies: 50 meters for 67 percent of calls; 150 meters
for 95 percent of calls.7

The Commission recognized, however, that waIvers of these requirements may be

necessary and stated that any such requests be "specific, focused, and limited in scope, with a

clear path to full compliance."s Carriers seeking waivers were instructed "to come as close as

possible to full compliance.,,9 This waiver mechanism was essential because no technology

existed that could actually meet the accuracy and deployment requirements at the time the rules

10were adopted. As the Order acknowledges:

During the course of the E911 proceeding, the Commission
recognized that the E911 deployment schedule was aggressive in
light of the need for further technological advancement.
Nonetheless the Commission predicted that ALI technologies
would generally be available in sufficient time for carriers to
comply.' 1

Cingular routinely kept the Commission informed that, despite technological

advancements, there was no solution capable of supplying E911 information as required by the

5 47 C.F.R. § 20.18(g); see Order at ~ 4.

6 ld. at § 20.18(h)( 1).

7 ld. at § 20.18(h)(2).

8 Order at '1 7 (citing Revision of the Commission's Rules to Ensure Compatibility with
Enhanced 911 Emergency Calling ...~ystems, CC Docket No. 94-102, Fourth Memorandum
Opinion and Order, 15 FCC Red. 17442, 17457 (2000) ("Fourth MO&O")).

() Order at '17 (citing Fourth MO&O, 15 FCC Red. at 17457).

]0 See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems, CC Docket No. 94-102, Memorandum Opinion and Order, 12 FCC
Red. 22665,22723 (1997).

II Order at '16 (citing Fourth MO&O, 15 FCC Red. at 17457-58 (emphasis added).
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Commission's rules. It submitted information repeatedly beginning in January 1995 through the

present indicating that nothing worked. 12

CingulaI' 's GSM and TDMA Waiver Requests

At least 86 petitions were filed with the Commission seeking waivers of the October 1,

200 I deployment benchmark, including petitions by every major carrier. More than half of the

carriers seeking waivers, including Cingular, sought to deploy handset-based solutions. 13 The

12 See, e.g.. BellSouth Comments, CC Docket No. 94-102, at 15 (Jan. 9,1995); BellSouth
Reply Comments, CC Docket No. 94-102, at 4 (Mar. 17, 1995) (citing PCIA Comments, CC
Docket No. 94-102, at 8 (Jan. 9,1995»; BellSouth Reply Comments, CC Docket No. 94-102, at
8 (Oct. 23, 1996) (emphasis added); Southwestern Bell Mobile Systems, Inc. Reply Comments,
CC Docket No. 94-102, at 6-7 (Oct. 25,1996); BellSouth Ex Parte Presentation, CC Docket No.
94-102, at 3 (Aug. 27, 1999); BellSouth Ex Parte Presentation, CC Docket No. 94-102, at 15
(Sept. 2, 1(99); BellSouth Reply Comments, CC Docket No. 94-102, at 1 (Mar. 2, 2000);
BellSouth Ex Parte Presentation, CC Docket No. 94-102, at 1, 8 (May 17, 2000); Cingular
Wireless LLC Report on Implementation of Wireless E911 Phase II, CC Docket No. 94-102, at 3
(Nov. 9,2000); Cingular Ex Parte Presentation, CC Docket No. 94-102, at 3 (Jan. 31,2001);
Cingular Interactive Ex Parte Presentation, CC Docket No. 94-102, at 1 (Mar. 12, 2001);
Cingular Wireless LLC, Request for Waiver of Sections 20.18(e)-(h), CC Docket No. 94-102, at
8 (July 6, 2001) ("GSM Waiver Request"); Cingular Petition for Limited Waiver of Section
20. I8(f), CC Docket No. 94-102, at i (Aug. 30, 2001); Letter from Brian Fontes, Vice-President
Federal Relations, Cingular, to Magalie Roman Salas, Secretary, Federal Communications
Commission, CC Docket No. 94-102 (Sept. 28,2001) ("Fontes Letter").

13 See Attachment I (depicting carriers' Phase II solutions by technology (not including
Cingular»; see. e.g.. United States Cellular Corporation, Petition for Waiver of Sections 20.18(e)
and (g) of the Commission's Rules, CC Docket No. 94-102, at 1 (Sept. 10, 2001); Leap Wireless
International, Inc., Petition for Partial Waiver ofE-911 Phase II Implementation Milestones, CC
Docket No. 94-102, at 5 (Aug. 23, 2001); Petition of Northcoast Communications, LLC for
Waiver of Phase II E911 Deployment Requirements, CC Docket No. 94-102, at 1 (Sept. 28,
200 I); Western Wireless Corp., Petition for Waiver of Section 20.18(g), CC Docket No. 94-102,
at 6 (Aug. 31, 200 I); Airtell Wireless, LLC, Petition for Waiver of Section 20.18(g) of the Rules,
CC Docket No. 94-102, at 4 (Sept. 26,2001); Leaco Cellular, Inc., Petition for Waiver Sections
20.18(e) and (g) of the Commission's Rules, CC Docket No. 94-102, at 2 (Sept. 20, 2001);
D&E/Omnipoint, LP, Petition for Waiver of the E-91 I Phase II Location Technology
Implementation Rules, CC Docket No. 94-102, at I (June 20, 200 I); Alltel Communications,
Inc., Petition for Waiver of Sections 20.18(e) and (g) of the Commission's Rules, CC Docket No.
94-102, at 4 (June 25,2001); Triton PCS License Company, LLC, Petition for Waiver of the
E91 I Phase II Location Technology Implementation Rules, CC Docket No. 94-102, at 7 (Aug. 3,
2001 ).
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vast majority of these parties indicated that it would not be possible to begin selling compliant

handsets until the third and fourth quarter of 2002. 14

On July 6, 2001, Cingular sought a waiver of the Commission's Phase II E911 rules that

would pemlit it to deploy E-OTD as a handset-based solution in its GSM markets and a switch-

based solution for its TDMA markets. IS Based on discussions with PSAPs and the Commission,

Cingular withdrew the portion of the waiver request dealing with its TDMA networks. On

August 30th, Cingular filed a new waiver request seeking to deploy TruePosition's network-

based solution in markets utilizing only the TDMA and AMPS air interfaces. As a result of these

efforts, APCa characterized Cingular as the new leader in E911 implementation. 16

Cingular's waiver request documented the extensive efforts undertaken by Cingular and

its parent companies to locate compliant Phase II location technologies. 17 No technology could

be found, however, that was capable of meeting both the accuracy and deployment requirements

14 See Attachment II (depicting carriers' proposed handset deployment schedules for
handset and hybrid solutions (not including Cingular)); see, e.g., USCC Petition at 12; Leap
Petition at 18; Northcoast Petition, at 2; Airtell Petition at 7; Inland Cellular Telephone Co.,
Petition for Limited Waiver of Sections 20.18 (e) and (g) of the Rules, CC Docket No. 94-102 at,
8 (July 31,2001); 3 Rivers PCS, Inc., d/b/a 3 Rivers Wireless, Request for Rule Waiver, CC
Docket No. 94-102, at 4 (Sept. 10, 2001); Leaco Cellular, Inc., Petition for Waiver Sections
20.18(e) and (g) of the Commission's Rules, CC Docket No. 94-102, at 9 (Sept. 20, 2001); North
Dakota Network Co., Petition for Waiver of E911 Phase II Location Technology Implementation
Rules, CC Docket No. 94-102, at 7 (Sept. 26,2001); CT Cube, Inc., d/b/a West Central Wireless,
Petition for Limited Waiver of Sections 20.18(e) and (g) of the Commission's Rules, CC Docket
No. 94-102, at 9 (Sept. 19,2001).

lS See GSM Waiver Request.

16 "Wireless Gets an Incomplete on E911 Report Card from NENA," RCR Wireless
News at 3 (Sept. 10, 200 I) (stating that Thera Bradshaw, president-elect of APea, characterized
Cingular as "the leader in the wireless industry in deploying E911 Phase II service"); "House
Members Urge FCC to Stick to E911 Deadline," Telecommunications Reports, at 13-14 (noting
that Ms. Bradshaw praised Cingular's efforts and provided a good example for other carriers to
follow).

17 See GSM Waiver Request at 8-16, Attachments B-D.
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set forth in the Commission's rules. IR Cingular thus sought approval to utilize the E-OTD

handset-based Phase 11 solution and deploy this solution at a particular schedule in its GSM

markets. At that time, vendors indicated that E-OTD handsets would be available for

deployment prior to the October 1,2001 rule deadline and thus Cingular proposed an aggressive

deployment schedule. It) Moreover, E-OTD had become the de facto standard for GSM

networks. 20

A waiver was necessary because E-OTD would not be capable of meeting the accuracy

standards for handset-based solutions at the outset.21 The industry consensus was that E-OTD

would be capable of satisfying the handset accuracy requirement by October 1,2003.22 In order

to satisfy the Commission's requirement that carriers come as close as possible to full

compliance, Cingular only requested a temporary waiver of the accuracy requirement for

handset-based solutions and "commit[ted] to an aggressive handset rollout" based on vendor

commitments. Cingular also committed to deploying a "safety net" location technology that

would supply interim location information while E-OTD was being deployed in its GSM

markets. Under this proposal, deployment of the safety net - which would locate 67 percent of

18 See id.

19 See Attachment III, Letter from Brian Kober, Vice President and Director, PCS North
American Product Opertations, Motorola, Inc., to Frank Boyer, Vice President, Supply Chain
and Wholesale Services, Cingular Wireless, at 1 (Nov. 8,2001) ("Kober Letter"); GSM Waiver
Request at 26-27 & n.79.

20 See GSM Waiver Request at 17. Cingular pointed out that the Commission had
recognized that E-OTD "may be the only method available to GSM carriers for compliance with
Phase rr for some time." GSM Waiver Request at 17 (citing Fourth MO&O, 15 FCC Red. at
17461-(2).

21 The technology was capable, however, of satisfying the accuracy requirement for
network-based solutions. See GSM Waiver Request at 18; Order at ~, 15, 19.

22 See GSM Waiver Request at 18 (citing Fourth MO&O, 15 FCC Red. at 17464); Order
at'I'115,19.
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callers within 1000 meters would commence in first quarter 2002 and would be fully deployed

by second quarter 2002. 23

In September 200 I, Cingular began receiving information from vendors creating doubts

about whether an E-OTD handset model would be available prior to the October 1, 2001

deadline. Throughout September, Cingular attempted to clarify the commercial release dates for

E-OTD handsets.

When this information was not forthcoming, Cingular contacted the Wireless

Telecommunications Bureau staff to determine whether the record should be updated. It was

advised to inform the Commission in writing, prior to October 1, 2001, of the most recent vendor

positions that compliance with the schedule proposed in the waiver would be impossible, even

though Cingular did not have sufficient information upon which to base a new schedule.

Accordingly, on September 28, 2001 Cingular notified the FCC by letter that it would be

impossible to satisfy the deployment schedule proposed in its waiver based on vendor

infonnation and that new dates would be proposed once reliable information could be obtained.24

A few days later, the only other GSM carrier that committed to meeting the October 1st deadline

notified the FCC that it would be impossible to commence deployment on that date.25

Cit/gular Waiver Decision

The initial deadline for deploying Phase II E911 solutions passed on October 1,2001 and

not a single GSM carrier met the deadline. 26 On October 12, 2001, the Commission released the

:'3 See GSM Waiver Request at i, 28.

24 See Fontes Letter; see also Kober Letter at 1.

25 Third Semi-Annual Report of VoiceStream Wireless Corporation on Its E911
Implementation Plan, CC Docket No. 94-102 (Oct. 2, 2001) ("VoiceStream Implementation
Report").

2lJ Since 1995, Cingular and other covered carriers have been informing the Commission
that no technology exists that could satisfy the Phase II requirements. See GSM Waiver Request
icon till lied on next page)
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subject Order requIrIng Cingular to meet the superceded handset deployment deadlines

originally proposed in its waiver request for GSM markets. The Order refused to consider

Cingular's TOMA waiver request and referred the issue of whether Cingular violated the

October 1, 2001 deadline for both its GSM and TOMA networks to the Enforcement Bureau. 27

The referral with respect to compliance with the GSM handset deployment requirements was

made even though Cingular had informed the Commission that compliance therewith was

. 'bl ~8ImpOSSl e.~ The Commission compounded the problem by finding "Cingular's proposed

handset deployment schedule to be an integral component of its overall request for relief,29 and

therefore rejecting Cingular's attempt to modifY its proposed handset deployment schedule.

Specifically, the Commission stated:

we reject Cingular's late-filed attempt to modify its deployment
schedule and will address any failure to meet its deadlines through
the enforcement process. 30

The Commission granted the accuracy portion of Cingular's GSM WaIver without

modi fication, but conditioned this relief on E-OTD handsets supplying location information with

an accuracy of 50 meters/67 percent of calls and 150 meters/95 percent of calls by October 1,

2003. 31 The Commission also required Cingular to complete the Ericsson and Nortel switch

upgrades necessary for E-OTD deployment by December 1, 2002 and to supply Phase II

infonnation by December 31, 2002 to all PSAPs with outstanding requests as of June 30, 2002.32

at 4-7. Sprint PCS made a small number of handsets available in COMA markets on October 1,
200 I. No other carrier, GSM or otherwise, met this deadline.

27 See Order at n.1 0, '1 23.
28 See id. at'123.
29 lei.
;() lei.

,II See iel. at ,-r'129-30.

12 See iel. at,-r 31.
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Similarly, the Commission required Cingular to hegin deploying its proposed "safety net"

solution for subscribers without E-OTD handsets by March 31, 2002 and complete deployment

"by Jline 30, 2002.--

With regard to the handset deployment deadlines established in the Order, as well as

those contained in the E911 rules, the Commission appeared to rule that the failure to satisfy an

E-OTD deployment benchmark will result in Cingular being automatically deemed non-

compliant and referred to the Enforcement Bureau for sanction. 34 The FCC also ruled that

changes in vendor positions concerning the availability of compliant equipment would not be

considered relevant to whether a carrier was in violation ofE911 rules or conditions.35

Other £911 Developments

On the same day it issued the Order, the Commission (1) granted the requests ofVerizon

and Nextel to waive the October 1, 2001 handset deployment deadline due to the unavailability

of handsets from vendors;36 and (2) issued a blanket waiver of the October 1,2001 deadline for

all small and mid-sized CMRS providers, whether or not they had filed waivers.37 No

explanation was provided why the October 1, 2001 handset deployment deadline was critical and

apparently unwaivable for Cingular's GSM markets, but was waivable for all other requesting

carners.

\3. Order at,r 32.

34 See id. at n.66.

35 Such information was deemed relevant only for the purpose of mitigating the sanction
associated with the rule violation. See id. at ~ 23.

36 See Wireless Implementation Plan ofNextel Communications, Inc., CC Docket No. 94
102, Order, FCC 01-295, at ~19 (reI. Oct. 12,2001); Requestfor Waiver by Verizon Wireless,
CC Docket No. 94-102, Order, FCC 01-299, at ~,r 19, 23 (reI. Oct. 12, 2001).

J7 See Commission Establishes Schedule for E911 Phase 11 Requests by Small and Mid
5;ized Carriers, CC Docket No. 94-102, Puhlic Notice, FCC 01-302 (reI. Oct. 12,2001) ("Mid
cS'ized Carrier Notice"); Wireless Telecommunications Bureau Provides Guidance on Filings by
,r';nwl! and lv/id-Sized Carriers Seeking Relieffrom Wireless E911 Phase II Automatic Location
Identification Rules, CC Docket No. 94-102, Public Notice, DA 01-2459 (rel. Oct. 19,2001).
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A majority of Commissioners issued statements recogmzmg the difficulties faced by

carners attempting to meet the October 1, 200 I deadline given the necessary reliance on

vendors:

• Commissioner Abernathy: "Denial [of the waivers] would not lead to the miraculous
introduction of equipment by manufacturers or any other silver bullet solution... , It
also could mean that some carriers walk away from E911 and challenge the
Commission's E911 mandate in court with the potential for even greater delays. As
discussed above, the £911 deadlines and performance requirements were largely
aspirational ... a court challenge prompted by unrealistic policies could jeopardize
the entire program.... It is a mistake to equate manufacturer conduct with carrier
conduct and to punish one for the acts and omissions of the other. ,,38

• Commissioner Martin: "We are told by manufacturers and suppliers that meeting
today's deadlines is a practical impossibility. "J9

• Commissioner Copps: "Many manufacturers have not made equipment and software
upgrades available quickly enough.,,40

Thereafter, Cingular timely filed this Petition for Reconsideration pursuant to Section 405

of the Communications Act and Section 1.106 of the Commission's rules. 4!

DISCUSSION

I. IT WAS ERROR TO REQUIRE CINGULAR TO COMPLY WITH A
DEPLOYMENT SCHEDULE THAT THE FCC KNEW WAS
TECHNOLOGICALLY IMPOSSIBLE TO SATISFY

It was clear error for the Commission to require Cingular to do the impossible - deploy

location-capable handsets by October 1, 2001. This was done knowing full well that the

JR Order, Separate Statement of Commissioner Kathleen Abernathy at 3 ("Statement of
Commissioner Abernathy").

39 Id., Separate Statement of Commissioner Kevin Martin at 1 (emphasis added).

oW Id., Separate Statement of Commissioner Michael Copps at 1 ("Statement of
Commissioner Copps"). Commissioner Copps also indicated that carriers should not seek
further extensions because of vendor problems or because the Commission granted other carriers
"far more lenient compliance schedules than others." Id.

41 See 47 U.S.c. ~ 405; 47 C.F.R. § 1.106.
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deadline could not be met.42 Compounding this problem, the FCC made the accuracy waiver

dependent on satisfying the original schedule. Similarly, because the entire handset deploYment

schedule initially proposed by Cingular was dependent upon handsets being available and of

these handset sales commencing October I, 2001, the schedule set by the Commission was

completely unrealistic. This was unreasoned decision-making.

A. The Commission Erred In Ignoring Evidence Of Technological
Impossibility In Ruling On Cingular's E-OTD Handset Deployment
Waiver Request

It is a fundamental principle of administrative law that:

agency action [must] be "based on a consideration of the relevant
factors, ... and rest on reasoned decisionmaking in which the
agency must examine the relevant data and articulate a satisfactory
explanation for its action including a rational connection between
the facts found and the choice made,,43

The Commission is equally obliged to address and resolve substantial and material factual issues

based on a review of the whole record, and it must explain its resolution of those issues.44 As a

matter of law, this analysis requires the Commission to consider and address significant issues

that are raised in ex parte filings.4~

42 Cingular has no current objection to the deadlines for necessary network modifications
and deploying a safety-net solution. As discussed below, however, the Commission must
consider revising these deadlines if Cingular later receives information from its vendors that the
deadlines will be impossible to satisfy.

43 United States Telecom Ass 'n v. FCC, 227 F.3d 450, 461 (D.C. Cir. 2000) (citing
Citizens to Preserve Overton Park. Inc. v. Volpe, 401 U.S. 402, 416 (1971); Motor Vehicle Mfrs.
Ass '1/ v. State Farm Mutual Auto. II/s. Co., 463 U.S. 29, 43 (1983»; see also Burlington Truck
Lines. fnc. v. United States, 371 U.S. 156, 168 (1962).

44 See. e.g., MCI WorldCom, Inc. v. FCC, 209 F.3d 760, 765 (D.C. Cir. 2000); AT&T
Corp. v. FCC, 86 F.3d 242,247 (D.C. Cir. 1996); City ofBrookings MUl/icpal Tel. Co. v. FCC,
822 F.2d 1153, 1167-69 (D.C. Cir. 1987).

4". See AT&T Corp., 86 F.3d at 247; MCI WorldCom, 209 F.3d at 765.
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Courts have determined that "impossible requirements imposed by an agency are

perforce unreasonable,,46 and that the "law does not compel the doing of impossibilities.'>'!7 Once

technological impossibility or infeasibility is raised, the Commission must address such claims.48

To establish that its rules are "based on a consideration of the relevant factors" and not "a clear

error of judgment,,,49 the "record must establish that the required technology is feasible, not

merely possibly feasible."so The Commission also must "reexamine the public interest basis of

rules when the basis asserted by the Commission no longer exists.,,51 Rules that cannot be

complied with have no valid basis and purpose and thus are invalid.

The Commission ignored the voluminous record in CC Docket 94-102 that compliance

with the E911 requirements was impossible. For example, the FCC ignored evidence repeatedly

submitted by Cingular and others since 1995 that the rules were impossible to satisfy. 52 The

Commission also refused to consider the extensive analysis provided in Cingular's waiver

request, including a twenty-six page document summarizing tests of available technologies,

46 Alliance for Cannabis Therapeutics v. DEA, 930 F.2d 936, 940 (D.C. Cif. 1991).

47 Hughey v. JMS Development Corp., 78 F.3d 1523, 1530 (lIth Cif. 1996), quoting
Black's Law Dictionary 912 (6th ed. 1990) ("Lex non cogit ad impossibilia: The law does not
compel the doing of impossibilities").

48 Bunker Hill Co. v. EPA, 572 F.2d 1286, 1294 (9th Cir. 1977) (citing Portland Cement
Ass'n v. Ruckelshaus, 486 F.2d 375,402 (D.C. Cir. 1973», cert. denied, 417 U.S. 921 (1974).

49 Overton Park, 401 U.S. at 415-16.

50 Bunker Hill Co., 572 F.2d at 1301 (emphasis in original); see Essex Chemical Corp. v.
Ruckelshaus, 486 F.2d 427, 433 (D.C. Cif. 1973), cert. denied, 416 U.S. 969 (1974). (noting that
the feasibility determination must be based on record evidence, not a "subjective understanding
of the problem or 'crystal ball inquiry''').

51 Review of Pioneer's Preference Rules, ET Docket No. 93-266, Notice of Proposed
Rulemaking, 8 FCC Red. 7692, 7693 n.5 (1993); see Bechtel v. FCC, 957 F.2d 873, 881 (D.C.
CiL), cert. denied, 506 U.S. 816 (1992) (stating that "an agency may be forced to reexamine its
approach 'if a significant factual predicate of a prior decision ... has been removed"'); Geller v.
FCC, 610 F.2d 973, 980 (D.C. CiL 1979) (stating that "the vitality of conditions forging the vital
link between Commission regulations and the public interest is .. , essential to their continuing
operation"); Cincinnati Bell Tel. Co. v. FCC, 69 F.3d 752 (6th CiL 1995). .

52 See note 12 supra .. see also GSM Waiver Request at 4-7.
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demonstrating that there was no Phase II compliant solution.53 The failure to consider this

infonnation is particularly troubling given the Commission's acknowledgement that:

During the course of the E911 proceeding, the Commission
recognized that the £911 deployment schedule was aggressive in
light of the need for filrther technological advancement.
Nonetheless the Commission predicted that ALI technologies
would generally be available in sufficient time for carriers to

54comply.

Despite the fact that no compliant technology existed at the time the rule was adopted, the

FCC fails to say a word about whether a compliant technology has developed for GSM networks,

even though the viability and enforceability of the rules depends upon it. At no point does the

Commission assert that a particular GSM solution will satisfy the rules. No factual findings are

made and no conclusions are reached concerning feasibility. Rather, the FCC proceeds to

require Cingular to do things that it has shown cannot be done technologically. This was error.

The treatment of Cingular's September 28th ex parte is equally troublesome. The FCC

acknowledges its contents -- that compliance with the deadlines proposed in the waiver request is

technologically impossible based on the most current vendor information -- but simply refuses to

consider this critical information and refers Cingular to the Enforcement Bureau. This ex parte

had to be considered given its relevance. 55 The FCC was under no statutory or rule deadline to

decide Cingular's waiver.

The Commission's ruling that evidence of impossibility (vendor statements regarding the

availability of E911-compliant equipment) could not be utilized to excuse non-compliance

(except with regard to sanction) was also unlawful. It fenced off the key element in any

technological impossibility showing by carriers because they do not make the necessary

53 See GSMWaiver Request at 8-34 & Attachment D.

54 Order at '16 (citing Fourth MO&O at 17457-58) (emphasis added).
55 See AT&T Corp.. 86 F.3d at 247; MCI WorldCom, 209 F.3d at 765.
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equipment. No reason is given why vendor readiness is not a relevant factor. This ruling

eviscerates the legal doctrine.

Moreover, the Commission itself utilizes equipment unavailability as a reason for

granting other waivers. 56 Thus, even though the Commission does not address impossibility

directly (w'hich is itself error), it attempts to foreclose any future use of the doctrine, while

relying on the banned defense in granting waivers. This is the height of arbitrary and capricious

decision-making.

The Order also is defective because it does not contain a "rational connection between

the facts found and the choice made."s7 Had the FCC engaged in the required fact-finding based

on the record, it could have come to only one conclusion: compliance with the E911 rules for

GSM carriers is impossible because equipment is not available. Thus, the FCC would have no

basis to enforce the October 1 deadline, let alone condition accuracy relief on satisfaction

thereof.

The Commission must reconsider whether the evidence supports retention of the October

1,2001 deadline (and related benchmarks) imposed on Cingular with respect to the sale of E-

OTD handsets. Availability must not be ignored because where technological infeasibility has

been established a carrier cannot be deemed in violation of the underlying requirement. As

Commissioner Abernathy noted:

Whenever the Commission mandates various technological
capabilities by licensees, it runs into the very real limits imposed
by manufacturing capabilities and timelines. But it is a mistake to
equate manufacturer conduct with carrier conduct and to punish
one for the acts and omissions of the other. .. , [IJt is unreasonable
for the Commission automatically to "begin an enforcement
action" against a carrier because a vendor "fails to make equipment

5h See pages 19-20 infra.

57 Burlington Truck Lines. 371 U.S. at 168; see Cincinnati Bell, 69 F.3d at 768.
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· .. available on time" based on the carriers' "significant control
over their vendors.,,5~

Although Cingular agrees with the Commission that it is important to deploy Phase II

information rapidly, granting a waiver with conditions that cannot be satisfied goes too far. The

Commission should reconsider this decision and only require Cingular to deploy location-

capable handsets when they become available from manufacturers.

B. The FCC Should Adjust Cingular's E-OTD Deployment Schedule To
Conform To Technological Reality And Rescind Its Referral To The
Enforcement Bureau

Throughout this docket, Cingular has routinely informed the Commission of the status of

Phase II technologies. Cingular will continue doing so more formally under the reporting

requirements imposed by the Order. Moreover, the deadlines proposed by Cingular are

reasonable. With the exception of a handful of carriers such as Cingular and VoiceStream, no

covered carrier committed to deploying a Phase II GSM solution prior to the second quarter

2002.59 The vast majority of carriers indicated that the earliest these solutions could be deployed

was in the third or fourth quarter 2002. VoiceStream, a GSM provider, also confirmed that E-

OTD handsets would not be available on October 1, 2001.60

Cingular has now received more concrete information from its handset vendors that E-

OTD capable handsets will be available for sale to consumers in late second quarter 2002 at the

earliest.!>! There is evidence to support these claims because E-OTD handsets are now available

5~ Statement of Commissioner Abernathy at 2.

5') With the exception of Cingular and VoiceStream, and their affiliates, no GSM carrier
committed to deploying location-capable handsets on GSM networks prior to October I, 2001.
In fact, no other GSM carrier committed to a date upon which handsets would be available.
Rather, these carriers committed to meeting 50 and/or 100 percent deployment benchmarks.

ilO S V' S I I .ee Olce tream mp ementatIOn Report.

(>! See Attachment IV, Letter from Anders Olin, Executive Vice President and General
Manager, Ericsson, to Bill Clift, Chief Technical Officer, Cingular Wireless LLC, at 2 (October
(c(llltinucd on nexl page)
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for tcsting.
62

Thus, assuming the availability of labs and live networks for testing,63 Cingular

expects handsets to be available from a variety of vendors by third quarter 2002.64

Based on these commitments, the Commission should reconsider and revise the handset

deployment schedule imposed in the Order as follows:

• Cingular must make one E-OTD handset model available for sale by
September 1, 2002;

• 50% of all GSM handsets sold in Cingular's markets must be E-OTD
capable by February 28,2003;

• 100% of all GSM handsets sold in Cingular's markets must be E-OTD
capable by June 30, 2003; and

• 95% of Cingular's GSM customers must have location-capable handsets
by December 31, 2005.

Cingular continues to strive to deploy Phase II E911 in an expeditious manner. 65 Given

the importance of these services to consumers, competitive forces will ensure that Cingular

makes E-OTD handsets available as soon as they are commercially available. Amending the

deployment schedule in this manner does not alter the ultimate deadline for completing Phase II

E91 1 deployment .~ December 31, 2005.66 Cingular agrees with Commissioner Copps that this

18, 2001) ("Olin Letter"); Attachment V, Letter from Kari Pekka Wilska, President Nokia Inc. to
Frank Boyer, Vice President, Supply Chain and Wholesale Services, Cingular Wireless LLC, at
2 (October 19,2001) ("Wilska Letter").

62 See Kober Letter at 1.

63 See Kober Letter at 1-2; Wilska Letter at 2; Olin Letter at 2; Attachment VI, Letter
from Gary R. Donahee, President, The Americas, and Pascal Deboh, President, Wireless
Networks, Nortel Networks Corporation, to William C. Clift, Chief Technical Officer, and Frank
Boyer, Vice President, Supply Chain and Wholesale Services, Cingular Wireless, LLC (Oct. 16,
2001).

M See Kober Letter at 1-2; Olin Letter at 2; Wilska Letter at 2.

65 Cingular anticipates that 75% of its GSM handsets will be E-OTD capable by March
3L 2003.

66 See Order, Separate Statement of Chairman Michael Powell at 1 ("All of these
[waiver] decisions are designed to pursue single-mindedly one objective: the full availability of
enhanced 911 by the original [December 31, 2005] deadline established by the Commission").
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deadline, by which 95 percent of all handsets in markets where a handset-based solution has been

deployed must be location-capable, is critical: 67 "Carriers, manufacturers, PSAPs, and the

Commission must rally around the goal of making E911 fully available to the American people

before the end of2005." 68 As Commissioner Abernathy also noted:

The Commission's critical date for E911 Phase II deployment is
December 31,2005 when 95% of all handsets must be E911 Phase
II compatible and achieve our accuracy requirements.... Despite
the Commission's efforts to adopt a plan developed through a
consensus process with all interested parties, those interim
predictions on the pace of technology simply missed their mark.69

Thus. Cingular's revised deployment schedule does not seek to extend the final E911 deadline,

but merely seeks an interim deployment schedule that conforms to the commercial availability of

E911 technologies.

II. THE COMMISSION FAILED TO APPLY A UNIFORM WAIVER
STANDARD

Under the Administrative Procedure Act, courts must " 'hold unlawful and set aside

agency action' that is 'arbitrary, capricious, an abuse of discretion, or otherwise not in

accordance with law.",7o Courts have interpreted this provision as prohibiting the disparate

treatment of similarly situated applicants. 71 Although the party claiming disparate treatment

carries a heavy burden, the burden "is carried when an agency arbitrarily waives a deadline in

one case but not in anotheI."n

67 See Statement of Commissioner Copps at 5.
68 lei.

69 Statement of Commissioner Abernathy at 2.

70 BellSouth Corp. v. FCC, 162 F.3d 1215, 1221 (D.C. CiI. 1999) (quoting 5 U.S.C. §
706(2)(A)).

71 See Melody Music, Inc. v. FCC, 345 F.2d 730 (D.C. CiI. 1965); Northeast Cellular Tel.
Co., L.P. v. FCC, 897 F.2d 1164 (D.C. CiI. 1990).

72 Green Country Mobile-phone, Inc. v. FCC, 765 F.2d 235, 238 (D.C. Cir 1985) (citing
~VAITRadio v. FCC, 459 F.2d 1203, 1207 (D.C. Cir 1969)).
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The FCC's "discretion to proceed ... through general rules is intimately linked to the

existence of a safety valve procedure for consideration of an application for waiver based on

special circumstances.,,13 Moreover, waiver decisions must be "based on a rational waiver

policy,,74 that "obviates discriminatory approaches.,,75 The Order violates these principles.

The Commission adopted the following three-prong standard that applicants must meet

when seeking a waiver of the Phase II E911 rules:

• Waiver requests must "be specific, focused and limited in scope, and with
a clear path to full compliance;"

• Waiver applicants must demonstrate that they will deploy "a solution that
comes as close as possible, in terms of providing reasonably accurate
location information as quickly as possible" and must document these
efforts; and

• Waiver applicants must specify the solutions they considered and explain
why none could be employed in a way that complies with the Phase II
rules. 76

The Commission refused to consider evidence provided by Cingular that compliance with

the October 1, 2001 deadline was no longer possible,77 which is directly relevant to all three

prongs of the waiver standard. The refusal to consider evidence required by its waiver standard

constitutes reversible error. It is inherently unreasonable to adopt a waiver standard requiring

carriers to specify the Phase II solutions considered and explain why they could not be deployed,

yet preclude consideration of this evidence once supplied by carriers. In effect, by prohibiting

13 Keller Communications, Inc. v. FCC, 130 F.3d 1073, 1076 (D.C. Cir. 1997). Waivers,
however, cannot be utilized to save unsound rules. See Alltel Corp. v. FCC, 838 F.2d 551, 561
62 (D.C. Cir. 1988); National Rural Telecomm. Ass'n v. FCC, 988 F.2d 174, 181 (D.C. Cir.
1993); Alfenco Communications, Inc. v. FCC, 201 F.3d 608, 621 (5th Cir. 2000). The FCC's
rules also provide for the availability ohvaivers. See 47 C.F.R. § 1.3.

74 Northeast Cellular, 897 F.2d 1164 (citing WAIT Radio, 418 F.2d 1153).
75 Northeast Cellular, 897 F.2d at 1164,1165 (citing WAIT Radio, 418 F.2d at 1159).
'h, Fourth MO&O, 15 FCC Rcd. at 17457-58.

77 Order at " 23.
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key evidence of impossibility, the Commission has eviscerated the WaIver standard and

eliminated the safety valve required by WAIT Radio and its progeny.

The Order also is defective because it applies a different waiver standard than applied to

other similarly situated waiver applicants. Specifically, the Commission considered

"impossibility" as a basis for waiving the October 1,2001 deadline for Verizon and Nextel, but

excluded this defense from consideration with respect to Cingular's GSM waiver request.

Nextel's request for waiver of the Phase II implementation deadline was granted because of

limited "options for location technologies.,,78 Similarly, the Commission granted Verizon a

waiver of these deadlines because the new deadlines proposed by Verizon were "based on

vendor negotiations, and [because] it expects to meet those deadlines, barring unforeseen delays

in product availability and delivery.,,79 The Commission determined that:

Verizon's revised compliance plan schedules for handset
activation, too, are the result of its efforts to identify realistic
availability dates and represent a clear path to full Phase II
compliance. Verizon expects widespread availability of new
handsets with AGPS/AFLT capability during the second half of
2002, and it plans to meet the lOO percent benchmark in our rules
by December 2003. It chronicles communications with its "core
suppliers" to achieve handset availability as quickly as the design,
manufacture and distribution process will permit. Given these
circumstances, we conclude that Verizon has committed to an
aggressive and clear path toward full compliance. 80

No rationale was provided to explain why equipment unavailability was an appropriate

basis for waiving the rules for these applicants, but not for Cingular. Similarly, no explanation

78 Wireless Implementation Plan ojNextel Communications, Inc., CC Docket No. 94-102,
Order, FCC 01-295, at ')19 (reI. Oct. 12, 2001).

79 RequestJor Waiver by Verizon Wireless, CC Docket No. 94-102, Order, FCC 01-299,
at ~19 (reI. Oct. 12, 2001); see id. at ~ 23 (noting that Verizon's deployment schedule is
reasonable because it was based on the availability of switch upgrades and the availability of
compliant handsets from manufacturers).

80 ld. at " 26.
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was provided regarding why compliance with the October 1, 2001 deadline was "an integral

component" of Cingular's waiver request, but was apparently of little importance to the other

waiver requests.

Similarly, no rationale was provided to explain why it was appropriate to waive the

"critical" deadline for carriers that never even sought relief, yet deny Cingular relief after it

demonstrated that the deadline was impossible to meet. Quite the opposite, the Public Notice

waiving the deadline for every small to mid-sized covered carrier (all carriers with the exception

of the six major national wireless carriers that were granted relief in separate orders) indicated

that the deadline was not critica1. 81 The Commission waived the deadline simply because

additional time may assist small and mid-sized carriers to prepare Phase II deployment plans and

provide a better record on Phase II deployment issues. 82 The failure to justify this disparate

treatment constitutes reversible error.

Further, the three-prong waiver standard applied to Cingular differs from the test applied

to all small and mid-sized covered carriers. For these carriers, the standard for waiving the

October 1, 2001 deadline was whether additional time might assist the carriers with regard to the

preparation of a Phase II deployment plan, which in tum would further the development of a

better record on Phase II deployment. 83 If Cingular had notice of this standard, it clearly would

have qualified for a waiver.

Reconsideration is particularly appropriate here because the Order failed to gIve

Cingular's waiver requests the "hard look'" required by law. 84 The Order expressly states that

evidence required by the waiver standard applied to Cingular's GSM waiver request was not

X] See Mid-Sized Carrier Notice at 1.
X2 Ill.

X3 Ill.

X4 WAIT Radio, 418 F. 2d at 1157.
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considered. The Order also indicates that the Commission will not consider Cingular's TDMA

waiver request at all. 8S The FCC said it simply could not get to that request, even though there

was no deadline for an FCC decision. The matter was then referred to the Enforcement Bureau

and Cingular was arbitrarily denied its right to have its waiver request considered.86 At the same

time, others received relief without even filing a waiver request, further underscoring the fact

that no schedule or requirement existed for filing a waiver by a date certain.

The Order appears to be the "product of 'result-oriented' rationalization," or other

impennissible factors, rather than the product of reasoned decision-making. 87 APCD has

characterized Cingular as a leader in E911 implementation,88 yet the Commission appears to be

arbitrarily attempting to make an example of Cingular regarding E911 compliance. Cingular was

the only GSM carrier referred to the Enforcement Bureau.89 The Order criticized Cingular for

filing a TDMA waiver request on August 30, 2001 "[b]ecause the timing ofCingular's proposal

for its TDMA network did not permit Commission consideration.,,9o The Order also criticized

Cingular's September 28th notification that compliant equipment would not be available prior to

8S See Order at n.l O.

86 See Salzer v. FCC, 778 F.2d 869, 874-76 (D.C. Cir. 1985) (vacating dismissal of
application because FCC failed to give clear notice of filing deadlines and requirements).

87 See Continental Airlines v. CAB, 519 F.2d 944, 957 (D.C. Cir. 1975) (noting that a
decision that ignores contradictory evidence "triggers scrutiny" to ensure that the decision was
not "based on impermissible or irrelevant factors" or "a product of 'result oriented'
rationalization").

88 See RCR Wireless News, supra note 16, at 3 (stating that the president-elect of APCD
characterized Cingular as "the leader in the wireless industry in deploying E911 Phase II
service").

89 The only other carrier "referred" to enforcement was AT&T Wireless Services, Inc.
CAWS") with respect to its TDMA solutions. The referral was made because the solution
proposed in the AWS waiver, as amended, was presented too late for consideration.

90 Order at n.1 a (emphasis added).
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October 1,2001 as a "late-filed attempt to modify its deployment schedule" for GSM networks. 91

These criticisms are inappropriate given that the Commission failed to establish deadlines for the

submission of waiver requests. Moreover, the timeliness criticisms are troublesome given that

the Commission granted every small and mid-sized carrier additional time -- until November 30,

2001 -- to prepare any necessary waiver requests and Phase II deployment plans. 92 The

Commission obviously had no deadline for acting and Cingular kept the FCC constantly

informed of the status of available products and other complicating factors (e.g.. the need to

make certain air interface changes). No explanation was provided why small and mid-sized

carriers should be afforded additional time, but Cingular's August 30th TDMA waiver request

was filed too late for consideration. Accordingly, the Commission should reconsider referring to

the Enforcement Bureau the issue ofE911 compliance on Cingular's TDMA and GSM networks

and grant the relief requested herein.

III. IT WAS ERROR TO ADOPT A "STRICT LIABILITY" STANDARD FOR
FUTURE COMPLIANCE

The Commission states that: "To the extent that Cingular fails to satisfy any condition or

Commission rule, it will be subject to possible enforcement action ... .',93 In the very next

paragraph, however, the FCC states that if Cingular does not comply with the Phase II rules and

conditions established by the Order, "it will be deemed noncompliant and referred to the

Commission's Enforcement Bureau for possible action.',94 The FCC adds that, "at that time, an

91
Order at ~ 23.

92 See Mid-Sized Carrier Notice at 1.

93 Order at '1 26. It adds that: "We will not entertain requests for additional relief that
seek changes in the requirements, schedules, and benchmarks imposed herein absent
extraordinary circumstances." Id.

')4 Id at '1 27 (emphasis added).
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assertion that a vendor, manufacturer, or other entity was unable to supply compliant products

will not excuse noncompliance.,,95 This approach will not withstand scrutiny.

First, it is not clear whether the Commission has adopted a strict liability standard for

determining violations of E91l requirements. Paragraph 27 of the Order read alone states that

Cingular would be automatically deemed in violation if it simply misses a deadline no matter

what the reason. This approach not only violates due process -- notice and opportunity to be

heard prior to a finding of violation -- but the Communications Act and the Commission's

rules.'!6 For example, the Commission states that violators may be subject to forfeitures. Under

Section 1.80 of the Commission's rules, which implements Section 503 of the Act, the

Commission must publish a notice of apparent liability that can be contested before any

violation finding can be made. 97 Similarly, Section 1.89 of the rules, which implements Section

312 of the Act, states that:

any person who holds a license, permit or other authorization
appearing to have violated any provision of the Communications
Act or any provision of this chapter will, before revocation,
suspension, or cease and desist proceedings are instituted, be
served with a written notice calling these facts to his or her
attention and requesting a statement concerning the matter.98

Thus, the Act and the Commission's rules recognize that fundamental fairness requires notice

and an opportunity before adverse action is taken, but the Order does not.99 Even if the carrier's

95 ld.

96 As courts have noted, "[u]1timately, of course, the procedures of the Commission must
be measured against the demands of due process as well as the statutory requirements of the
Communications Act." RKO General, Inc. v. FCC, 670 F.2d 215, 232 (D.C. Cir. 1981).

97 See 47 U.S.c. §503; 47 C.F.R. §§ 1.80(a)(l) & (f) (forfeitures are one of the sanctions
listed for violations of E9l1 conditions or niles).

')8 47 C.F.R. ~ 1.89.

99 See 47 U.s.c. §§ 309, 312(c).
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violation is found not deserving of a substantial penalty, it is a blemish on the company's

operating record that could affect license renewal or other subsequent action by the Commission.

Second, assuming the Commission changes its procedure to allow a carrier to be heard

before deciding whether a violation finding is warranted, that opportunity must be meaningfu1. 1oo

Not considering a vendor's inability to deliver on its representations concerning the availability

of compliant equipment eliminates any real opportunity to be heard. Cingular is not a

manufacturer. It is completely reliant on vendor representations with regard to compliance with

E911 requirements. Assuming a carrier has kept the Commission apprised through the reporting

process of where things stand with vendors, the failure to receive compliant equipment must be

taken into account in deciding whether it violated a benchmark that could have been satisfied.

Moreover, as stated above, the Commission itself has taken such information into account

in granting relief. The Commission cannot utilize vendor representations to decide whether there

is good cause for a waiver of E9 I 1 requirements, yet deem such a defense irrelevant in deciding

whether to grant further relief. If such information is important enough to change the carrier's

deployment dates, it is clearly material as to whether a carrier is able to comply at a later date.

CONCLUSION

The Commission cannot have it both ways. It cannot leave intact rules that cannot be

satisfied, yet refuse to consider waivers that may rely on the key element of compliance -- the

availability of a compliant solution from vendors. It also cannot ignore the impossibility

doctrine and treat similarly situated waiver applicants differently. Absent reconsideration, the

FCC jeopardizes its whole E911 program. As Commissioner Abernathy warned:

the E91 I deadlines and performance requirements were largely
aspirational and the public safety and wireless communities have

100 See Groppi v. Leslie, 404 U.S. 496, 502 (1972).
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worked hard together to make [E911 deployment] possible; a court
challenge prompted by unrealistic policies could jeopardize the

. 101entIre program.

Accordingly, the Commission should reconsider its decision to require Cingular to meet

E-OTD deployment deadlines that cannot be met and adopt the proposed schedule offered

herein. The Commission also should reverse its strict liability position and ruling that it will not

consider evidence concerning vendor readiness.

Finally, the FCC must consider Cingular's TDMA waiver request, rather than simply

refer the matter for enforcement.

Respectfully submitted,

CINGULAR WIRELESS LLC

By:

November 13,2001

101 Statement of Commissioner Abernathy at 3.
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